

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	29-SEPTEMBER-2026
Team ID	6ab4c24ba238dc999eb5437a
Project Name	AI BlogNest API
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Authentication	USN-1	Implement user registration with validation and password hashing.	3	High	Development Team
Sprint-1	Authentication	USN-2	Implement user login and JWT token generation.	3	High	Development Team
Sprint-1	Authentication	USN-3	Implement protected profile endpoint and JWT middleware.	2	High	Development Team
Sprint-2	Blog Management	USN-4	Implement blog creation endpoint.	3	High	Development Team
Sprint-2	Blog Management	USN-5	Implement get-all and get-by-ID blog endpoints.	2	Medium	Development Team
Sprint-2	Blog Management	USN-6	Implement update and delete blog endpoints.	3	Medium	Development Team
Sprint-3	AI Content	USN-7	Integrate Gemini API for AI blog generation.	4	High	Development Team
Sprint-3	AI Content	USN-8	Integrate Gemini API for content summarization.	3	High	Development Team
Sprint-3	Testing	USN-9	Test API endpoints using Thunder Client/Postman and document results.	2	High	Development Team

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	8	6 Days	01 Sep 2026	06 Sep 2026	8	06 Sep 2026
Sprint-2	8	6 Days	08 Sep 2026	13 Sep 2026	8	13 Sep 2026
Sprint-3	9	6 Days	15 Sep 2026	20 Sep 2026	9	20 Sep 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>