

Communication

Date	01 October 2026
Team ID	6ab4c24ba238dc999eb5437a
Project Name	AI BlogNest API
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	In-person / online meeting (suggested)	Project team	Review daily tasks, progress and blockers.
2	Progress Update	Weekly	Email / WhatsApp group (suggested)	Project team / guide	Share completed work and upcoming tasks.
3	Issue / Bug Discussion	As Needed	Team chat / issue tracker (suggested)	Developers	Discuss API errors, bugs and fixes.
4	Stakeholder Review	Bi-Weekly	Review meeting (suggested)	Team / project guide	Collect feedback on project progress.
5	Final Demo Rehearsal	Once	In-person / online meeting (suggested)	Project team	Rehearse API demonstration and verify request sequence.
6	API Testing Coordination	As Needed	Postman / Thunder Client (supplied)	Developer / tester	Coordinate endpoint checks using the shared API collection.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	AI API configuration and availability may affect content generation.	Keep Gemini API key and model settings in environment variables; verify provider availability before demo.
2	Authentication is required for protected profile and blog requests.	Use the login response token as a Bearer token in protected API requests.

3	Local database/API setup must be ready before testing.	Configure MongoDB URI and server port, start the API, then test endpoints using the supplied collection.
---	--	--